

PROJECT PLANNING PHASE

Planning Template (Backlog, Sprint Planning, Stories, Story Points)

Date	18 June 2026	Project Name	ShopEz
Team ID	-	Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Epic	USN	User Story / Task	Pts	Priority
Sprint-1	User Auth	USN-1	As a user, I can register for the application by entering my email, password, and confirming my password.	2	High
Sprint-1	User Auth	USN-2	As a user, I will receive confirmation once I have registered for the application.	1	High
Sprint-2	Catalog	USN-3	As a user, I can browse products across Men, Women, and Kids segments.	3	High
Sprint-2	Search	USN-4	As a user, I can search for products specifically using keywords.	2	Medium
Sprint-3	Cart	USN-5	As a user, I can add products to my cart and manage items.	3	High
Sprint-3	Checkout	USN-6	As a user, I can enter shipping details and place an order.	5	High
Sprint-4	Admin	USN-7	As an admin, I can manage products (Add/Delete/Update).	3	High
Sprint-4	Tracking	USN-8	As a user, I can view my order history and track shipments.	3	Medium
Sprint-4	Dashboard	USN-9	As an admin, I can view all orders and update statuses.	3	Medium

Project Tracker, Velocity & Burndown Chart (4 Marks)

Sprint	Total Pts	Duration	Start Date	End Date	Pts Met	Actual Release
Sprint-1	20	6 Days	18 May 2026	24 May 2026	20	24 May 2026
Sprint-2	25	6 Days	25 May 2026	31 May 2026	25	31 May 2026
Sprint-3	25	6 Days	01 June 2026	07 June 2026	25	07 June 2026
Sprint-4	25	6 Days	08 June 2026	14 June 2026	25	14 June 2026

Velocity Calculation: Average velocity (AV) calculation per iteration unit (story points per day):

AV = sprint duration / velocity = 20 / 10 = 2

Burndown Chart References

A burn down chart representation for tracking progress based on measurable time units.

- <https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>
- <https://www.atlassian.com/agile/tutorials/burndown-charts>